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Lash Construction
Winter 2009 - Summer 2011

Bridge at intersection of Haley & De La Vina Streets

May-September 2010 (work completed):

Installation of shoring piles and lagging
Excavation for new bridge

Demolition of existing bridge

Pile driving

October/November 2010 Work begins/continues on:

Creek transition walls
Bridge Abutments
Pour new bridge deck

Remove new bridge temporary support structures

intermittent pile driving &

Project Schedule

creek bed shoring

WINTER2009 SPRING2010

preparatory site work,
intersection closure,
& utility relocations

construction of new bridge landscaping. & restoration

sidewalk improvements,

& creek restoration of 136 W. Haley building

SUMMER2010

remove
old bridge

FALL2010 WINTER2010 SPRING2011 SUMMER2011

utilities construction, intersection improvements,
& intersection recpening




